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 AGENDA
CBS Bureau 

Communications/Scheduling 
Monthly Meeting

7/132005
10:00 to 12:00 PM

Type of meeting: Monthly Bureau Meeting 

Facilitator: Patricia Jackson 
Potential Attendees: Scheduling/Communication Committee Members 

 Agenda Topics – Meeting will focus on topics in bold text 
 1. CBS Master 

Communication/Scheduling Plan 
 

a. Draft CBS Master Scheduling Plan  (Attachment  
1.a) 

i. 2005 Initiatives 
ii. Continuing Projects 

iii. CCR/CSTARS Deployment Plan – Bureau Plan 
Attachment 1.a.iii 

iv. Bureau Maintenance/Project Implementation 
Schedule (Bureaus should discuss/provide 
Implementation Plans) 

b. Bureau Production Version  
i. Agreement on CSC supporting Version 

ii. Bureaus Production versions status: yellow/red 
 2. AR Status and Process  

 A. CSC Status of ARs, 
Maintenance, Major Projects 

 

a. Status of Projects (Attachment  2.A.a) 
b. Processing Status of Current Level 1 ARs 

(Attachment  2.A.b)  
c. Number of ARs Delivered in June(Attachment 

2.A.c) 
d. August Standard Maintenance  
e. Potential Projects List for 2006 

 B. CSC Standard Maintenance 
Process (Level 2 ARs) 

a. Each Bureau report on effort to close old ARs that 
are no longer a problem 

b. Implementation of approach for closing ARs over 2 
years old that are not “recertified” by the 
Bureaus 

 C. CSC Level 1 AR Process 
 

a. Implementation of Level 1 AR Request form  
 

 D. TAC Process General Discussion if needed 

 3. Bureau Status  Major Initiatives, User Feed-back, Concerns, Plans 
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 4. Issues Previously Raised by 
Bureaus 

General Discussion if needed 

 5. General Discussion General Discussion 

Date Event RECENT AND 
UPCOMING EVENTS: 

  

 7/13/2005 Mass Reclassification - JAD Session 

 7/14/2005 Monthly CBS Manager's Meeting 

 7/14/2005 Monthly DBA Focus Group Meeting 

 7/14/2005 On Top Adjustments Kick Off Meeting 

 7/20/2005 CBS Executive Board Meeting 

  There will not be an August CBS Communication and 
Scheduling Committee Meeting 

 8/23-25/2005 DoC Finance Conference 

ClearCase has been installed for those users responsible for checking in and out the 
code.  SCM has successfully deployed the new ClearCase for Windows application, 
and the programmers are now using it to perform check-outs and check-ins of source 
code.   
This is an advanced notification of planned upgrade to Oracle RDBMS version 9.2.0.5.  The 
CBS Support Center will be upgrading the Oracle RDBMS to version 9.2.0.5 for all supported 
software.  The cutover to version 9.2.0.5 will be effective 8/15/2005, beginning with the 
August Standard Maintenance delivery. 

Notes: 

Is anyone using AP Productivity? 

Communication between DBA and Functional Staff 

 

New Action Items: 

 

Current Action Items 
Description Responsibility Target Date 
Action Items from Nov 9 meeting   
1. Evaluate AR form and provide recommendations 

for improvement. 
Bureaus Discussed on 4/21, Discussed with CBS 

Program Managers on 4/28–Comments due 5/12 
2. Organize subcommittee for level 2 AR’s Bureaus/CSC TBD 
3. Communication  Plan CSC/Bureaus TBD 
4. CBS Master Scheduling Plan CSC/Bureaus TBD, Draft has been developed 
Action Items from Dec 8 meeting   
5. Related to the Sub-committee approach being 

evaluated to discuss the maintenance delivery, the 
CSC will provide track/maintain and provide 
explanations as to why certain priority ARs do not 
make the maintenance delivery.  In addition the 
CSC will copy Committee members on AR issues 
sent to the AR contacts. 

CSC E-mail Copy – Will be implemented 
immediately. 
 
Track/maintain and provide explanations - TBD 
 
 

Action Items from May 11th meeting   
Question – In order to implement the Web Migration 
effort would the Bureaus have to have Oracle 

CSC Per Lillian Yeh tbe answer is yes, Oracle 
Version 10G must be installed to migrate to the 
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Version 10G installed? web version being considered at the CSC. 
 


